

# Glynn County BATS Transportation Project Update

GLYNN COUNTY TRANSPORTION PROJECTS						
	Estimate	Contract & Amount	Scope	Challenge	Status	
<b>Roads</b>						
4	Canal-Spur to Glynco	\$ 4,000,000	Contracting for Survey, Design, Permitting, and Acquisition	Road widening	ROW Acquisition/Alignment. Wetland Permitting needed	Acquisition packages out, expect to start negotiations in the next couple of weeks. Additional easement and ROW identified with final design, getting started on those.
5	Extend Dungeness to Southport	\$ 400,000	Include on Canal Road design contract. Structure design to bid construction separately	Right-of-way acquisition and Road construction	ROW Acquisition needed - 150 ft ROW for road and ditches	Rescoping project to improve access via existing right-of-way
6	GA FLAP GLYNN FRED (Frederica Road)		County withdrew FLAP grant, Christchurch to fund	Realign Federica Road and Stevens Intersection improvement		60% Design Due in Sep/Oct
<b>Sidewalks</b>						
8	Frederica (repair/widen)	\$ 490,000	In House Design - IFB	Repair existing and widen		Final Review
9	Harry Driggers (new - Needlewood to 17)	\$ 1,100,000	GC performing Plan Development phase of TE Grant Project Per updated MOU. RFQ for Survey, Design, Permitting and Acquisition.	Design 165k & Construct	ROW Acquisition needed from Carriage Gate and T funded	BOC requested to approved updated Agreement with GDOT at next meeting. Set for bidding in December (when approved by GDOT)
<b>Bridge/Culvert Project</b>						
14	South Palm ditch @ Hwy 17			Permit & Construct	GDOT and FED permitting. Acquisition; Incorporate simple and maintainable trash mitigation system	Title Certification still in process, once completed, then final acquisition. GDOT finalizing review, getting info on flood management to GDOT
<b>Intersection Improvements</b>						
15	Pipe ditch along Sea Island Rd	\$ 300,000	Design consultant - Goodwyn, Mills and Cawood	Clearzone improvement along Sea Island Road		NTP Aug 3, 2020 - Start Constrction first week of October
16	Sea Island/Demere pedestrian improvement	\$ 124,200	Design consultant - Goodwyn, Mills and Cawood	Construct sidewalk from Hamilton Road to Demere Road		CRD Approved - Out to bid ith Frederica Sidewalk
	Kings Way/Frederica	\$ 1,291,000	Design Consultant - Southeastern Engineering	Traditional signalized instersection improvements for Kingsway and Federica.	BOC to review Roundabout concept presented by Sea Island	Working 60% Plans

GLYNN COUNTY TRANSPORTION PROJECTS		Estimate	Contract & Amount	Scope	Challenge	Status
	East Beach Cswy/Demere	\$ 850,900	Riverstone Construction, LLC Jacksonville, FL - \$1,713,513.96- NTP April 13, 2020	roundabout	Traffic Detour and stoppage	Expected Completion Late Sep/Oct
20	Spur 25/Altama Conn	\$ 3,250,000	Design Consultant - Pond and Associates	Cypress Mill to Scranton Connector	Received BOC approval to aquire right of way and advertise bid	Working GDOT comments and acquiring ROW acquisition
<b>Dirt Road Paving</b>		<b>\$ 3,000,000</b>				
22	Pennick Rd (4.68 miles)		Scheduled 2020	Construct as much as possible	Right of way acquisition and permitting	Working ROW with State and Final Design
<b>Glynn County Total</b>		<b>\$ 14,806,100</b>				