

**Glynn County Ocean Boulevard Shoulder Improvements – IFB #00963**  
**October 26, 2015**

**Griffin Contracting, Inc.**

**Plant Improvement Co., Inc.**

| <b>Line</b>           | <b>Item Description</b>                        | <b>Quantity</b>     | <b>Unit</b> | <b>Amount</b> | <b>Quantity</b>     | <b>Unit</b> | <b>Amount</b> |
|-----------------------|--|---------------------|-------------|---------------|---------------------|-------------|---------------|
| 1                     | Mobilization                                   | Job                 | LS          | \$36,555.00   | Job                 | LS          | \$36,708.43   |
| 2                     | Clearing/Demolition                            | Job                 | LS          | \$45,135.00   | Job                 | LS          | \$29,431.83   |
| 3                     | Traffic Control                                | Job                 | LS          | \$17,200.00   | Job                 | LS          | \$26,515.69   |
| 4                     | Erosion & Sedimentation Control                | Job                 | LS          | \$11,195.00   | Job                 | LS          | 10472.53      |
| 5                     | Steel Sheet Pile Bulkhead                      | 4200                | SF          | \$203,280.00  | 4200                | SF          | \$115,374.00  |
| 6                     | CIP Concrete Cap                               | 32                  | CY          | \$48,800.00   | 32                  | CY          | \$52,864.96   |
| 7                     | Rip Rap Embankment                             | 132                 | SY          | \$25,212.00   | 132                 | SY          | \$13,724.04   |
| 8                     | Aluminum Handrailing                           | 140                 | LF          | \$18,200.00   | 140                 | LF          | \$25,263.00   |
| 9                     | 7' Sidewalk                                    | 200                 | SY          | \$12,100.00   | 200                 | SY          | \$9,548.00    |
| 10                    | Sand Sealer Resurfacing, Includ Paint Striping | 400                 | SY          | \$5,640.00    | 400                 | SY          | \$3,852.00    |
| <b>Project Total:</b> |  | <b>\$423,317.00</b> |             |               | <b>\$323,754.48</b> |             |               |

**Awarded To: Plant Improvement Co., Inc. dba Seaboard Construction, Co.**

**Awarded Date: 11/19/2015**



