
  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2010 FLOOD MITIGATION PLAN: 

COMMUNITY DEVELOPMENT DEPARTMENT 
1725 Reynolds Street, Suite 200, Brunswick, GA 31520 

 

TO: Glynn County Board of Commissioners  
 
FROM: David Hainley, Director 
 
SUBJECT: Annual Flood Mitigation Report August 28, 2013 - September 1, 2014  
 
DATE: September 2, 2014 
 
BACKGROUND:  This is a report on the progress made during the past twelve months on enforcing the 
provisions of the Flood Damage Prevention Ordinance and any new initiatives that were undertaken.  This 
report is required as a part of the annual Community Rating System review which determines the flood 
insurance rating. This report was prepared based upon the 2010 Flood Mitigation Plan.  This annual report 
is submitted to the Board of Commissioners in electronic format as well as to the local media and made 
available in downloadable form by the public from the county website.  Printed copies of this report were 
provided to both libraries and will also be made for any member of the public who does not have internet 
access.  The availability and location of the report was made as a part of the “commercials” on the local 
public access channel before and after planning commission and board of commissioners meetings.   
 
PARTICIPATION IN FLOOD INSURANCE PROGRAM 
Currently there are approximately 15,111 Flood Insurance policies issued in the county.  This year the 
County obtained a CRS rating of 7 with a 15% savings.  
 
FLOOD PLAIN INQUIRIES AND ELEVATION CERTIFICATES: 
During the last year staff provided approximately a thousand responses to inquiries regarding whether a 
property was located in a flood zone or providing a copy of an existing flood elevation certificate. 
 
BUILDING PERMITS: 
Additionally one hundred and thirty-eight building permits were issued for new or substantial 
improvements for structures in a flood zone.  All new construction excluding accessory structures were 
required to submit a Flood Elevation Certificate prior to receiving a Certificate of Occupancy.    A building 
was discovered that was built without a permit and it was required to be removed.  
 
APPEALS: 
There were no appeals filed during the last year to elevation/construction decisions made by the Building 
Official regarding flood damage prevention issues.  
 
 
FLOOD MITIGATION PROJECT STATUS: 
 
The Flood Mitigation Committee analyzed the proposed flood mitigation projects in the 2002 study and 
presents the following status report that indicates that all projects except for the Altamaha Park Road 
project were successfully completed.    
 
 

 



The Glynn County Flood Mitigation Plan 2010 was adopted by the Board of Commissioners on 
September 1, 2011 and was approved by the Federal Emergency Management Agency on April 4, 
2012.   During the time from the adoption of the plan by the board until the approval of the plan 
by FEMA, staff was providing minor edits and clarifications to the plan.  Because there was no 
approved Flood mitigation Plan in place for all but one month of the reporting period there were 
no active projects underway.  The activities in the plan that will be undertaken in the next twelve 
months are included at the end of this report. The plan calls for the Flood Mitigation Committee 
to meet quarterly or after a major flooding event.  Staff is working to establish a meeting time for 
this committee.  Staff is also exploring means of obtaining grants to assist in the implementation 
of the recommended projects.   
The Flood Mitigation Committee that prepared the plan update proposed the following projects 
that are recommended in the mitigation plan currently being 
reviewed by GEMA: 
 
Project A 
Analyze the nine basins shown on the following map that 
have all existing drainage structures under US 17.  The study 
will use LIDAR generated drainage basins to analyze the 
performance of the storm drainage structures during a 100 
yr. storm event.  The study which is currently underway will 
determine the extent of flooding caused by existing 
conditions and recommend outlet structure sizing and 
analyze resultant improvement of conditions utilizing HAZUS.  
The outcome is to utilize this data as a basis for grant 
requests to increase structure sizes as indicated for the best 
cost benefit basis.   A detailed drainage study was completed 
this year for this basin. 
 
 
 
 

 
Project B 
Seek a grant from the EPA for Green 
Infrastructure as a part of the Clean Water 
Act to implement drainage demonstration 
project on St. Simons Island in the 
Harrington area to deal with inadequate 
drainage in a developing area.  This 
project will be pre-emptive in nature to 
address an area that will develop flooding 

problems if actions are not taken.  
 
 
 



Project C 
Develop a LIDAR drainage basin map showing the repetitive and most recent single loss locations 
and determine the amount of storm flow required to produce the flooding effects for the 
indicated locations.  Determine the limiting outlet structure.  Utilize HAZUS to analyze the most 
effective option to address flooding i.e. elevation of structures, demolition of structures, creation 
of retention ponds, elimination of the outlet structure, enlargement of the outlet structure etc.   
This project will specifically include at least one of the following basins/sub-basins where there is 
visually observed issues:   
 
• Analyze the basin that contains Community and Old Cypress Mill Roads from Habersham to 
Altama including Key Circle, Cypress Run, and all other developed areas.   
• Analyze the College Park basin  
• Analyze the sub-basin that contains Glynn Haven on St. Simons Island  
• Analyze the basin that contains all the neighborhoods on St. Simons Island along the east side 
of Frederica Road between Demere and Sea Island Roads.  
• Analyze the basin that is bounded by US Highway 341, Golden Isles Parkway Ext., Ga. Highway 
99, and Crispen Blvd./Cate Road   
• Analyze the basin(s) along Old Jesup Rd. from Community Rd. to Crispen Blvd. 
 
UPCOMING YEAR WORK ELEMENTS: 
 
The adopted 2010 Flood Mitigation Plan has specific work elements with a specific party assigned 
to that task.  Some of the tasks are a onetime event and others are ongoing efforts and are so 
noted.  The Flood Mitigation Committee will review progress on these work elements and include 
an update in next year’s report.   Due to the time delay in having the plan receive final approval 
some of the dates have need to be revised.    
 
ORDINANCE REVIEW AND RECOMMENDATIONS 
 
A. The “Flood Damage Prevention Ordinance of Glynn County, Georgia” has a stated purpose of 
promoting the public health, safety and general welfare and to minimize public and private losses 
due to flood conditions in specific areas of Glynn County. The ordinance is in substantial 
compliance with the minimum requirements of the National Flood Insurance Program.  Areas not 
addressed by the Ordinance, but required by the NFIP are listed below. Also listed are 
recommended changes to the ordinance for consideration by Glynn County. These 
recommendations exceed the minimum requirements of the NFIP and offer a higher level of 
protection to the community. 
 
1. There are Areas of Special Flood Hazard designated as Zone A on the Flood Insurance Rate 

Maps for Glynn County. These zones are approximate zones of flooding where no base flood 
elevations have been established. 
 
The Ordinance requires developments of 5 acres or 50 lots, whichever is greater; to establish 
a base flood elevation and that this data shall govern the minimum finished floor elevation. 
However, structures are being constructed in areas not subject to this rule and are not 



required by ordinance to elevate to a given elevation.  They are required to construct the 
base floor two (2) feet above the highest adjacent ground.  

 
In such instances, elevation requirements are typically based on a given height above the 
highest adjacent natural grade, similar to the requirements of AO zones. It is recommended 
that the Ordinance be revised to provide elevation guidance for individuals building in 
approximate A zones, where they are not required to establish a base flood elevation and 
data is not available from other sources 

 
Responsible Entity  

County Engineer & Building Official 
Planning Duration 
  Delayed until new study published 2015 
 

Funding Source 
Existing Budget 

Objective Status 
To be scheduled 

2. All new and substantial alterations require the structure to meet the minimum of the base 
flood elevation.  No freeboard requirement has been established for new construction in 
Glynn County Special Flood Hazard Areas. Freeboard (elevation of the structure above the 
required elevation) requirements provide an additional level of protection. The Flood 
Insurance Rate Maps are based on current conditions and are supposed to consider built-out 
conditions.  In essence, structures protected only to the Base Flood Elevation continue to be 
at risk of flooding. 

 
The Community Rating System provides points for communities having a freeboard 
requirement in their flood damage prevention ordinance. Flood insurance rates are based on 
coverage and risk.  Elevating a structure can decrease the annual flood insurance premium.  It 
is recommended that Glynn County consider establishing a freeboard requirement of at least 
one (1) foot, with consideration of establishing a two (2) foot freeboard. 
Responsible Entity  

County Engineer & Building Official 
Planning Duration 
   Delayed until new study published 2015 
 

Funding Source 
Existing Budget 

Objective Status 
To be scheduled 

 
3. Recreation vehicles located in Special Flood Hazard Areas are not addressed in the flood 

damage prevention ordinance. Several recreation vehicle parks are located in zones A, AE, 
and VE.  Glynn County needs to require that recreation vehicles in Special Flood Hazard Areas 
be on-site fewer than 180 days, be fully licensed and be road ready. 
Responsible Entity  

Community Development 
Planning Duration 

Completed 

Funding Source 
Existing Budget 

Objective Status 
To be scheduled 

 
Comprehensive Plan Review and Recommendations 
Page 25 26 of the Community Agenda, Comprehensive Plan, Update 2008, addresses Improved 
Drainage and Flood Prevention.  
“Glynn County’s low topography and ample water bodies have a drawback - much of Glynn 
County is prone to flooding. Certain areas of the County have already experienced destructive 

 



 

flooding in recent years. As development moves to increasingly marginal lands, including known 
floodplains, flooding issues can be expected to worsen unless proactive steps are taken to 
improve drainage and manage the location of development relative to the floodplain.  Note that 
land disturbance in floodplains, increased impervious surfaces, and loss of wetlands are all 
demonstrated to exacerbate flooding problems in downstream areas. Flooding constitutes a 
threat to human life and property and it is in the interest of Glynn County to take actions to 
prevent the exacerbation of flooding problems and to mitigate the potential destructive impacts 
of floods.  Community stakeholders are concerned with increased flooding on the mainland, and 
there is broad community support for taking proactive measures to mitigate existing flooding and 
to prevent future flooding through improved drainage methods. 
 
The County should seek both to improved drainage infrastructure and to employ land use 
planning to discourage intensive floodplain development or disturbance.  Glynn County engineers 
and other stakeholders recommend that the County develop a County-wide master plan for 
drainage infrastructure. The new stormwater ordinance helps to mitigate stormwater impacts of 
new development, but it does not comprehensively address stormwater and flooding issues 
County-wide. It may be more economical for the County to obtain rights-of-way for drainage if 
they are planned in advance of ongoing development. If the County pursues a County-wide 
master plan for drainage, a source of funding will be necessary to finance stormwater projects. 
Many types of financing are possible, including the use of general revenues; however some 
communities have employed a stormwater utility fee in order to finance stormwater facilities.  At 
the same time, Glynn County should seek to regulate the amount and type of development 
occurring in floodplain areas.   Development in floodplain areas disturbs existing drainage 
patterns and increases the speed and volume of floodwater downstream. Floodplains are also 
generally environmentally sensitive in other aspects, such as stream buffers or wetlands. Some 
development can be accommodated in floodplain areas, but on the whole Glynn County should 
seek to minimize development within its floodplains.” 

Responsible Entity  
Community Development, GIS 

Planning Duration 
Ongoing 

Funding Source 
Existing Budget 

Objective Status 
To be scheduled 

 
Page 30 of the Community Agenda, Comprehensive Plan, Update 2008, addresses recommended 
policies; “Improved Drainage and Flood Prevention 
Policy J.1: The County shall design and fund a County-wide Master Stormwater Plan. This will 
allow the County to acquire drainage rights of way as development occurs, minimizing the 
expense and inconvenience of securing adequate drainage.   

Responsible Entity  
Community Development, GIS 

Planning Duration 
Ongoing 

Funding Source 
Existing Budget 

Objective Status 
To be scheduled 

 
Policy J.2: Glynn County will seek to minimize development and disturbance within floodplains to 
reduce flood hazards to persons and property and to prevent exacerbating flooding and erosion 
in downstream communities. The County may seek to develop a Floodplain Damage Prevention 
Ordinance to implement this policy. 



 

Responsible Entity  
Community Development 

Planning Duration 
Delayed until new study published 2015 

Funding Source 
Existing Budget 

Objective Status 
To be scheduled 

 
Policy J.3: The County shall consider conducting a feasibility study on creating a Stormwater 
Utility to fund stormwater improvements. 

Responsible Entity  
Community Development 

Planning Duration 
Delayed by BOC 

Funding Source 
Existing Budget 

Objective Status 
To be scheduled 

                   
Page 33 of the Community Agenda, Comprehensive Plan, Update 2008, addresses recommended 
policies; Improved Drainage and Flood Prevention 

Monitor and record flooding events and property damage from flooding events in a GIS 
database.” 
Responsible Entity  
  Community Development - GIS 
Planning Duration 
  Continuous 

Funding Source 
  Existing Budget 
Objective Status 
  As required

 
Stormwater Management Program Review and Recommendations 
Glynn County’s stormwater management requirements are in the subdivision regulations and the 
Water Resource Ordinance that recognizes the impact of increased runoff on downstream 
properties and drainage ways. The standards apply to developments where:  

 
(a) new development that involves a 1.0 cubic foot per second (cfs), or greater, increase in the 
peak rate of runoff for the 25-year return frequency storm or one that disturbs 1 acre or more 
of land;  
 
(b) redevelopment that involves a 1.0 cfs, or greater, increase in the peak rate of runoff for 
the 25-year return frequency storm or one that involves other land disturbing activity of one 
acre or more;  
 
(c) any new development or redevelopment, regardless of size, that is defined by the County 
Engineer to be a hotspot land use.  
 

The developer may elect to retain the pre and post runoff rates or increase the capacity of 
downstream drainage facilities to adequately handle the increased rate of runoff where adverse 
impacts are expected. The design storm frequency identified in the ordinance is the 25-year 
event peak discharge for drainage structures and the 50-year event, 24-hour storm for detention 
facilities. 
 
These design requirements provide protection for larger less frequent storms; however, damage 
can also occur during the smaller more frequent events.  In the 1999 Flood Mitigation Study it 
was recommended that Glynn County consider revising the WRPO to include design standards for 
smaller, more frequent events. In particular, the two (2) year and ten (10) year twenty-four (24) 

 



 

hour storm events should be given consideration. It is also recommended that the effects of the 
100-year event be demonstrated in the analysis of detention facilities and drainage structures.  
The subdivision regulations are under current review and these recommendations will be 
considered for incorporation into the new standards.  

Responsible Entity  
Community Development 

Planning Duration 
Delayed until new study published 2015  

Funding Source 
Existing Budget 

Objective Status 
To be scheduled 

 
The Brunswick Altamaha Canal has been abandoned as a diversion canal. It does, however, 
continue to function as an important hydrologic drainage feature. Floodwaters from the 
Altamaha River are carried through the canal to the Turtle River. It has been noted that under 
certain conditions, flows within the canal can reverse and floodwaters will flow in the direction of 
the Altamaha River.  The Flood Insurance Rate Maps indicate that there is a special flood hazard 
area in and around the canal. Flood damages in this area have the potential to be reduced by 
restoring and maintaining the full carrying and storage capacity of the canal.  It is recommended 
that all required permitting be secured to allow conducting routine maintenance of the canal.  
Inspections should be conducted on a bi-yearly basis, at a minimum, and after storms exceeding 
the 25-year event. 

Responsible Entity  
Community Development 

Planning Duration 
Ongoing 

Funding Source 
Existing Budget 

Objective Status 
Ongoing

 
 

 

Other Mitigation Strategies and Recommendations 
 

1. Provide more publicity to Glynn County’s emergency broadcast system to provide critical data 
on coastal storms, riverine flooding, localized flooding and other emergencies. This radio 
broadcast system disseminates important information on approaching storms, evacuation 
procedures, safe routes of travel, reentry procedures, etc.   

Responsible Entity  
EMA, PIO 

Planning Duration 
Onging 

Funding Source 
Existing Budget 

Objective Status 
To be scheduled 

 
3. Create public school program regarding flood hazards: Public school programs have been very 
successful in teaching fire safety techniques to elementary school children.  Flood hazard 
education can follow this example through lessons targeted at the public school curriculum.  
Glynn County should work with the school board and teachers to implement flood hazard 
education into the public school curriculum. 

Responsible Entity  
Community Development, PIO,        
Schools 

Planning Duration 
  Ongoing 

Funding Source 
Existing Budget- Grants 

Objective Status 
To be scheduled -Summer 2015

 

 



 

 
Action Plan for Non-Structural Mitigation 
The overall directions can be summarized under three general approaches 

 Improve and administer regulations on new construction throughout the community, with 
special emphasis on floodplain development and protection of natural resources. 

 Respond to floods and other natural hazards before they reach threatened areas. 

 Inform and involve the public in the implementation of this Plan and in protecting their 
health, safety and property. 

 
The Action Plan converts the general recommendations and overall directions to specific action 
items. It is organized according to the entity that would be responsible for them. 
 
 
Board of Commissioners 
 
1. The County should develop and provide technical and financial support to property owners 
interested in retrofitting their properties to protect them from flooding. 
Responsible Entity  

Building Official, Board of Commissioners 
Planning Duration 

Funding Application slated 2015 

Funding Source 
Existing Budget Grants 

Objective Status 
Continuous 

 
2. Adopt this Flood Mitigation Plan and create a permanent Mitigation Committee. 
Responsible Entity  

Board of Commissioners, County 
Administrator 
Planning Duration 

Fall 2013 and Spring 2014 

Funding Source 
Existing Budget 

Objective Status 
Completed 

 
Community Development Department 
Planning 
Complete the drainage basin master plan to quantify the amount of stormwater affecting 
downstream basins.  
Responsible Entity  

Community Development, GIS 
Planning Duration 

Continuous   

Funding Source 
Existing Budget 

Objective Status 
Partially completed

 
Building & Zoning 
Review the inspection and enforcement procedures to determine if changes are needed to 
ensure complete compliance with the County’s flood damage reduction requirements. 
Responsible Entity  

Community Development 
Planning Duration 

Continuous  
 

Funding Source 
Existing Budget 

Objective Status 
   Delayed until new study published 2015 

 

 



 

Code Enforcement  
Review the Zoning Ordinances and the Code of Ordinances to determine appropriate amendment 
language to address simple and inexpensive property protection measures and to initiate stream 
and wetland dumping regulations. 
Responsible Entity  

Community Development - Code 
Planning Duration 

Annual 
 

Funding Source 
Existing Budget 

Objective Status 
Competed no change proposed 

Fire Department/EMA 
Continue to follow the Emergency Operations Plan and critique and revise it after each 
emergency or disaster. Prepare an appendix to the Emergency Operations Plan that uses the 
Flood Stage Forecast Map to identify areas affected and resources needed at various predicted 
flood levels. 
Responsible Entity  

Fire Development - EMA 
Planning Duration 

Post occurrence 

Funding Source 
Existing Budget 

Objective Status 
To be scheduled 

 
GIS 
Incorporate the new Digital Flood Insurance Rate Map for Glynn County into the geographic 
information system when the FIRMs are revised to utilize LIDAR mapping data.  
Responsible Entity  

GIS 
Planning Duration 

Within three months of FEMA delivery  
 

Funding Source 
Existing Budget 

Objective Status 
To be scheduled 

 
Evaluate the ability to prepare a riverine flood stage forecast map for the Altamaha, Turtle and 
Satilla River floodplains. 
Responsible Entity  

Community Development, GIS,  
Planning Duration 

Ongoing effort 

Funding Source 
Existing Budget - Grant 

Objective Status 
To be scheduled based upon modeling  

 
Public Works 
Develop and implement a drainage system inventory and drainage and storm sewer 
improvement plan Capital Improvements Program.   
Responsible Entity  

Public Works -Community Development 
Planning Duration 

Ongoing effort  

Funding Source 
Existing Budget 

Objective Status  
To be scheduled - begin spring 2014 

 
Prepare formal drainage system maintenance procedures that are coordinated with other 
agencies’ maintenance programs. 

 



 

Responsible Entity  
Public Works 

Planning Duration 
Ongoing effort 

Funding Source 
Existing Budget 

Objective Status 
To be scheduled –begin summer 2014 

 
Work to obtain permits necessary to open and maintain the Brunswick-Altamaha Canal as a 
primary drainageway.  
Responsible Entity  

Public Works - Community Development 
Planning Duration 

Ongoing Effort  

Funding Source 
Existing Budget - Grants 

Objective Status 
Underway 

 
Public Information 
1. Ensure that the following technical information activities are implemented: 

- Stocking the Public Library with additional property protection references. 
- Links on the County’s web site to flood data, references and sources of assistance as updates 

are needed. 
- Develop an electronic guidebook for property owners. 
- Site visits to advise residents and businesses on how to protect their properties 

Responsible Entity  
Community Development 

Planning Duration 
Ongoing effort 

 

Funding Source 
Existing Budget 

Objective Status 
To be scheduled 
 

 
Mitigation Committee 
1. Monitor implementation of the Action Plans and report on progress and recommended 
changes to the County Administrator and Board of Commissioners thru quarterly meetings and 
annual progress reports.  The committee shall review each work element and determine what 
progress has been made including completing work items and identifying new/additional work 
items.   
 

Responsible Entity  
Community Development 

Planning Duration 
Ongoing effort  

Funding Source 
Existing Budget 

Objective Status 
To be scheduled-begin winter 2014 

 
County Administrator 
Submit an application for a flood insurance premium rate discount under the Community Rating 
System. 
Responsible Entity  

County Administrator - Community 
Development 
Planning Duration 

Ongoing effort 
 
Funding Source 

Existing Budget 
Objective Status 

Projected CRS fall 2015 review 

 



 

 
 

Recommended Action:  No formal action on this item is required by the Board. 
 


